

LEISH.MY · LAUNCH MARKETING PLAN · 90 DAYS

Never DM for a Date Again. — official launch **October 5, 2026**

Medium Budget

RM 40,000
TOTAL BUDGET

bookings/wk
800 clients · 40–45 artists · 15–20
DAY-90 HEADLINE

Oct 5, 2026
LAUNCH DATE

wedding-season timing.

Founder + one part-time marketer. Co-hosted pop-up launch, one micro-KOL wave, Meta + narrow Google. Lean execution, same

The Play — Medium Budget

FOCUS

Lean paid, high intent

weeks.
Every ad set gated at 2x ROAS after 2 Retargeting gets 20% of Meta budget. top-10 keywords). No TikTok ads. Meta RM 12k + Google RM 4k (brand +

STYLE

Co-hosted pop-up launch

lead-cost projection by Sep 15.
wedding expo OR pop-up — decide by brings booking tech + offers. One Partner studios host the venue; Leish!

GROWTH LOOP


Commission-heavy KOLs

then referral program from Day 30. GMV) so they self-motivate. One wave, 50% booking-code commission (10% of 6–8 micro creators (10k–50k), 50% flat /

Artist gate before Day 0: 25 bookable artists by Sep 28 · Campaign: Never DM for a date again · Hero categories: Bridal · Hijab · Event

RM 40,000 · 90 DAYS

Budget Breakdown



Payback logic: $CAC \leq RM\ 25 \rightarrow$ client LTV RM 90–150 (2–3 bookings $\times$ RM 300 $\times$ 20%). Payback in 1–2 bookings; ROAS gate $\geq 2.5x$.

Day-90 Targets

800

Registered clients

40–45

Active artists & studios

15–20

Bookings / week

RM 4.5–6k

GMV / week

≤ RM 25

Client CAC (paid)

≥ 2.5x

Blended ROAS

PROGRESSION

KPI	Pre-launch	Day 30	Day 60	Day 90
Waitlist / clients	1,000 waitlist	300	550	800
Weekly bookings	—	6–8	12	15–20
Commission / wk (20%)	—	RM 400	RM 700	RM 900–1,200
Email list	1,500	2,000	2,500	3,000
Social following	1,500	2,500	3,800	5,000

TIMELINE

Four phases

PHASE 0 · PRE-LAUNCH Aug 10 – Oct 4 ● Green-light Aug 10 ● Waitlist live Aug 31 (RM30 offer) ● 25 anchor artists, concierge ● Teaser content 2x/wk ● KOLs contracted by Sep 31	PHASE 1 · LAUNCH WEEK Oct 5 – 11 studios ● Co-hosted pop-up with partner ● 6–8 micro KOLs post ● Direct-journalist PR pitch ● Meta + Google full ON ● LEISH20 live	PHASE 2 · WEDDING SEASON Oct 12 – Dec 31 (RM15/RM15) ● Referral program Day 30 pop-ups ● 1 expo booth OR 2 campus ● Hijab community push (Nov) ● B2B light — 2–3 pitches ● 1 blog/mo SEO	PHASE 3 · REVIEW Jan 2027 ● Score vs Day-90 targets → ● ≥12 bookings/wk + CAC ≤ RM 25 ● upgrade to High for CNY else fix or downgrade
--	--	--	---

Owned · Paid · Earned

OWNED — FOUNDATION

-
- IG — 3–4 posts + 7 stories + 1 reel / wk
- TikTok — 2 reels / wk (repurposed)
- FB + bridal/beauty groups — daily
- Email (Brevo) — sequence + 1 newsletter/mo
- WhatsApp — confirmations + monthly broadcast
- SEO — 1 blog/mo on /inspiration + /events

PAID — RM 16K

-
- KL-Selangor, 20–40
- Meta RM 12k — bridal/beauty stacks,
- Retargeting = 20% of Meta budget
- keywords
- Google RM 4k — brand + top-10 high-intent
- No TikTok ads at this tier
- Kill any ad set <2x ROAS after 2 weeks

19K EARNED + COMMUNITY — RM

-
- commission
- 6–8 micro KOLs — 50/50 flat + booking
- 1 co-hosted pop-up OR 1 wedding expo
- Limkokwing)
- 2 campus pop-ups — Cyberjaya (MMU,
- Direct PR pitch — SAYS, The Star, Malay Mail
- Bridal FB group giveaways (RM 500)

LOCK BEFORE DAY 0

Launch Offers & Promotions

CLIENT SIDE (DEMAND)

LEISH30

RM30 off first booking · cap 150 · valid to Day 30

Early-bird bonus

Waitlist members get RM30 + priority access

Refer-a-friend

RM15 credit each · live from Day 30

ARTIST SIDE (SUPPLY)

Free 3-month Pro listing

Normally RM 200–500/mo · cap 30 artists

0% commission, first 10 bookings

vs standard 20% · cap 20 artists

Artist referral

RM100 + featured slot on referee's 5th booking

■ Pre-launch dev task: verify promo-code / credit support in admin before Aug 24 (same as High tier).

Risks & Mitigations

Small team = content slippage

Batch content weekly (2 blocks/wk); templates; outsource design per-asset.

Only 1 KOL wave

Commission-heavy 50/50 deals; secure 2-month UGC rights in contracts.

Thin paid budget

Kill <2x ROAS ad sets after 2 weeks; 20% of Meta budget to retargeting.

Artist gate not met (25)

Start concierge Aug 31; fallback: extend free Pro to 6 months.

artists idle 14+ days · no-show <15% · artist response <4 hrs · search→booking ≥2%
Pop-up vs expo choice

Decide by lead-cost projection; book by Sep 15.

Execute · Measure · Decide

30-DAY CHECKLIST

Aug 10	Confirm date + budget
Aug 24	Part-time marketer hired
Aug 31	Waitlist + RM30 offer live
Sep 21	KOL wave contracted (6–8)
Sep 28	25 anchor artists (gate!)
Oct 5	DAY 0 — launch

by Sep 15.
GA4/Meta events verified Aug 31 · paid test Sep 28 → full Oct 5 · pop-up/expo locked

UPGRADE / DOWNGRADE

Upgrade	80% → scale to High (RM 96k) for CNY season. Day-60: ≥ 12 bookings/wk + $CAC \leq RM\ 25$ + artist retention $\geq$ community channels.
Downgrade	Day-30: paid $CAC > RM\ 35$ → cut Google + half of Meta; shift to

REMAINING CHECKLIST

Nov 4	Referral live · Day-30 review
Dec 4	Day-60 checkpoint → upgrade decision
Jan 4	Day-90 review + Q1'27 plan

Growth, with discipline.

Full plan: [docs/launch-marketing-plan-medium.md](#) · Tiers: [docs/launch-marketing-plan-tiers.md](#)

Next step: close the 5 tier risks and execute the 12-item checklist; Day-60 checkpoint decides upgrade to High.

#BookBeautyAnywhere · #NeverDMForADate · Your Beauty, Perfected.